

THE RAMO-WOOLDRIDGE CORPORATION

8820 Bellanca Avenue • Los Angeles 45, California

Phone ORegon 8-0311

STATINTL

V  
E  
N  
D  
O  
R

DATE 2/15/56

CHANGE NO. 2

CHANGE AFFECTS

PURCHASE ORDER NO.

25-18031

PURCHASE REQ. NO.

22377 - 22378

EFFECTIVE DATE OF CHANGE  
(Same As Above If Not Shown)Terms and conditions of our original order are not affected  
by this change except as noted hereon.Purchase  
Order

## CHANGE NOTICE

CHANGE  
AFFECTS:PRICE ☐  
TERMS ☐DELIVERY ☐  
QUANTITY ☐DESCRIPTION ☐  
OTHER ☐

ITEM	QUAN.	CHANGE FROM	ITEM	QUAN.	CHANGE TO
		"AS ORIGINALLY WRITTEN"			ADD: To cover the cost of fabricating the following parts on a time and material basis at a total cost not to exceed \$650.00.
		It is mutually understood and agreed that you will not be held responsible for the following items which are as indicated in the original order will be added to the order.	14	9	50419505, DUST PLATE - Complete to B/P revision "A" dated 2/10/56
		TEST BY _____ IN THESE PARTS _____ TO EXAMINATION AND _____ SERVICEABLE U.S. _____ REQUIREMENTS CONTAINED IN PURCHASE ORDER.	15	81	50419509, CLAMP, POT HOLD-DOWN Complete to B/P revision "A" dated 2/10/56
		The government contract number indicated is a Ramo-Wooldridge designated code. The terms and conditions contained herein regard ing government contracts are applicable.	16	9	50419521, BRACKET, INDEX MOUNT Complete to B/P revision "A" dated 2/10/56
			17	18	50419526, BRACKET, COIL MOUNTING Complete to B/P revision "A" dated 2/10/56
			18	9	50419528, MOUNT, RELAY Complete to B/P revision "A" dated 2/10/56
			19	9	50419529, COVER, TUBE CHIMNEY Complete to B/P revision "B" dated 2/21/56 Delivery required: 2/24/56

REASON FOR CHANGE

TO ADD ITEMS 14 THROUGH 19

5042-68

CONFIRMED

RAY PRICE

REFERENCE

THE RAMO-WOOLDRIDGE CORPORATION

By